PROGRESS IN MOTION

Municipal Center Parking Garage Bid

Timeline

August 18, 2009

Number Item Due Date
Council to approve request to go to bid, height variance,

1 Testing, and Ordinance 8/18/09
2 First Posting 8/21/09
3 Second Posting 8/28/09
4 Pre Bid Meeting 9/8/09
5 Addendum / deadline for Contractor questions 9/15/09
6 Answer questions 9/22/09
7 Bid Opening 9/29/09
8 Bid Evaluation Due 10/7/09
9 Memo due for Bid Award 10/12/09
10 Council to approve Bid Award 10/20/09
11 Precon Meeting 10/29/2009*
12 Notice to Proceed 11/2/2009*
13 Mobilization 11/3/2009*

* Approximate Dates
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